

ID	Task Mode	Name	Resource Names	Cost	% Work Complete	Duration	Start	Finish
1		<b>Biking&amp;(water)Hiking - Integrated Network Development through improving ACCESIBILITY to Via Alutum Area</b>		\$75,670.00	0%	384 days	Jul 1 8:00 AM	Dec 21 8:00 AM
2		<b>Action 1: Establish Cooperation Workgroup for Via Alutum Area</b>	CoJudBV	\$1,600.00	0%	31 days	Jul 4 8:00 AM	Aug 13 5:00 PM
3		Establish a working environment (workgroup with all stakeholders) regarding the development and interconnectivity of bikenets, trails, POIs and AOIs along the Olt River in Brasov County: Alutum WG	CoJudBV	\$200.00	0%			
4		Create PowerPoint presentation for Via Alutum Area action	CEM	\$200.00	0%			
5		Organise the involvement of actors and stakeholders in all actions and phases of planning and implementation of Via	CoJudBV,APDT	\$200.00	0%			
6		Create official cooperation between all governmental institutions and organisation needed for Via Alutum Area	CoJudBV	\$200.00	0%			
7		Establish collaborations with organizers of outdoor sports events in Via Alutum Area in Brasov County	APDT	\$200.00	0%			
8		Establish collaborations with organizers of cultural events in Via Alutum Area in Brasov County	APDT	\$200.00	0%			
9		Establish collaboration with scientists and researcher of the Via Alutum Area	APDT	\$200.00	0%			
10		Establish collaboration with local NGOs to extend the stakeholderlist related to Via Alutum Area	APDT	\$200.00	0%			
11		<b>Action 2: Create SUSTAINABLE TOURISM GEODATABASE for HIGH altitude hiking in Brasov County out of Territorial</b>	CEM	\$7,030.00	0%	65 days	Aug 16 8:00 AM	Nov 12 5:00 PM
12		<b>establish the Via Alutum Area of Brasov County for Regional Planification (10km buffer along Olt))</b>	CEM	\$0.00	0%	0 days	Aug 16 8:00 AM	Aug 16 8:00 AM
13		create algorithm fo Via Alutum Area definition		\$0.00	0%			
14		create gegenarl map with Via Alutum Area for regional planning		\$0.00	0%			
15		<b>specify the geographical units of Brasov County along the Via Alutum Area</b>		\$700.00	0%	0 days	Aug 16 8:00 AM	Aug 16 8:00 AM
16		Podisul Vinatori		\$50.00	0%			
17		Clabucetele Intorsurii Buzaului		\$50.00	0%			
18		Muntii Virghisului (Persanii de Nord)		\$50.00	0%			
19		Depresiunea Prejmer		\$50.00	0%			
20		Depresiunea Baraolt		\$50.00	0%			
21		Depresiunea Aita		\$50.00	0%			
22		Muntele Baraolt		\$50.00	0%			
23		Muntii Cetatii (Persanii de Mijloc)		\$50.00	0%			
24		Depresiunea Birsei (Tara Birsei)		\$50.00	0%			
25		Depresiune		\$50.00	0%			
26		Subcarpatii Homoroadelor		\$50.00	0%			
27		Dealurile (Podisul ) Cincului		\$50.00	0%			
28		Podisul Ticusului		\$50.00	0%			
29		Podisul Rotbavului		\$50.00	0%			
30		<b>identify actual marked hiking trails of Via Alutum Area</b>	CEM,SKV,SLGM	\$50.00	0%			
31		<b>Identify and establish actual acces localities with divers acces towards the Via Alutum Area (86)</b>	CoJudBV	\$870.00	0%	0 days	Aug 16 8:00 AM	Aug 16 8:00 AM
32		Rupea		\$10.00	0%			
33		Hoghiz		\$10.00	0%			
34		Măieruş		\$10.00	0%			
35		Feldioara		\$10.00	0%			
36		Rotbav		\$10.00	0%			
37		Sânpetru		\$10.00	0%			
38		Făgăraş		\$10.00	0%			
39		Sâmbăta de Sus		\$10.00	0%			

Critical		Slack		Rolled Up Critical Split		Duration-only		External Tasks	
Critical Split		Slippage		Inactive Task		Manual Summary Rollup		External Milestone	
Task		Summary		Inactive Milestone		Manual Summary		Deadline	
Split		Project Summary		Inactive Summary		Start-only		Progress	
Milestone		Rolled Up Critical		Manual Task		Finish-only			

ID	Task Mode	Name	Resource Names	Cost	% Work Complete	Duration	Start	Finish
40		Băile Rodbav			\$10.00	0%		
41		Voila			\$10.00	0%		
42		Hărman			\$10.00	0%		
43		Vad			\$10.00	0%		
44		Hălchiu			\$10.00	0%		
45		Pojorta			\$10.00	0%		
46		Bod			\$10.00	0%		
47		Ucea de Jos			\$10.00	0%		
48		Olteț			\$10.00	0%		
49		Dridif			\$10.00	0%		
50		Beclean			\$10.00	0%		
51		Șercaia			\$10.00	0%		
52		Șona			\$10.00	0%		
53		Viștea de Jos			\$10.00	0%		
54		Prejmer			\$10.00	0%		
55		Arini			\$10.00	0%		
56		Podu Oltului			\$10.00	0%		
57		Calbor			\$10.00	0%		
58		Șoarș			\$10.00	0%		
59		Dacia			\$10.00	0%		
60		Hălmeag			\$10.00	0%		
61		Crihalma			\$10.00	0%		
62		Ungra			\$10.00	0%		
63		Lunca Câlnicului			\$10.00	0%		
64		Bogata Olteană			\$10.00	0%		
65		Dopca			\$10.00	0%		
66		Colonia Bod			\$10.00	0%		
67		Victoria			\$10.00	0%		
68		Iași			\$10.00	0%		
69		Săsciori			\$10.00	0%		
70		Hurez			\$10.00	0%		
71		Săvăstreni			\$10.00	0%		
72		Cincșor			\$10.00	0%		
73		Apața			\$10.00	0%		
74		Boholț			\$10.00	0%		
75		Luța			\$10.00	0%		
76		Cața			\$10.00	0%		
77		Toarcia			\$10.00	0%		
78		Comăna de Jos			\$10.00	0%		
79		Comăna de Sus			\$10.00	0%		

Critical		Slack		Rolled Up Critical Split		Duration-only		External Tasks	
Critical Split		Slippage		Inactive Task		Manual Summary Rollup		External Milestone	
Task		Summary		Inactive Milestone		Manual Summary		Deadline	
Split		Project Summary		Inactive Summary		Start-only		Progress	
Milestone		Rolled Up Critical		Manual Task		Finish-only			

ID	Task Mode	Name	Resource Names	Cost	% Work Complete	Duration	Start	Finish
80		Ticușu Nou			\$10.00	0%		
81		Colonia Reconstrucția			\$10.00	0%		
82		Crizbav			\$10.00	0%		
83		Cutuș			\$10.00	0%		
84		Satu Nou			\$10.00	0%		
85		Hârseni			\$10.00	0%		
86		Cuciulata			\$10.00	0%		
87		Fântâna			\$10.00	0%		
88		Lupșa			\$10.00	0%		
89		Homorod			\$10.00	0%		
90		Jimbor			\$10.00	0%		
91		Mercheașa			\$10.00	0%		
92		Mândra			\$10.00	0%		
93		Ileni			\$10.00	0%		
94		Răușor			\$10.00	0%		
95		Toderița			\$10.00	0%		
96		Ormeniș			\$10.00	0%		
97		Augustin			\$10.00	0%		
98		Părău			\$10.00	0%		
99		Grid			\$10.00	0%		
100		Veneția de Jos			\$10.00	0%		
101		Veneția de Sus			\$10.00	0%		
102		Stupinii Prejmerului			\$10.00	0%		
103		Racoș			\$10.00	0%		
104		Mateiaș			\$10.00	0%		
105		Ohaba			\$10.00	0%		
106		Felmer			\$10.00	0%		
107		Rodbav			\$10.00	0%		
108		Ticușu Vechi			\$10.00	0%		
109		Cobor			\$10.00	0%		
110		Corbi			\$10.00	0%		
111		Ucea de Sus			\$10.00	0%		
112		Dăișoara			\$10.00	0%		
113		Drăguș			\$10.00	0%		
114		Rucăr			\$10.00	0%		
115		Viștea de Sus			\$10.00	0%		
116		Ludișor			\$10.00	0%		
117		Sâmbăta de Jos			\$10.00	0%		
118		Voivodeni			\$10.00	0%		
119		<b>identification of potential infopoints in acces towards the Via Alutum Area (22)</b>			<b>\$1,000.00</b>	<b>0% 0 days</b>	<b>Aug 16 8:00 AM</b>	<b>Aug 16 8:00 AM</b>

Critical		Slack		Rolled Up Critical Split		Duration-only		External Tasks	
Critical Split		Slippage		Inactive Task		Manual Summary Rollup		External Milestone	
Task		Summary		Inactive Milestone		Manual Summary		Deadline	
Split		Project Summary		Inactive Summary		Start-only		Progress	
Milestone		Rolled Up Critical		Manual Task		Finish-only			

ID	Task Mode	Name	Resource Names	Cost	% Work Complete	Duration	Start	Finish
120		SANPETRU		\$50.00	0%			
121		PREJMER		\$50.00	0%			
122		BOD		\$50.00	0%			
123		UCEA DE JOS		\$50.00	0%			
124		VISTEA DE JOS		\$50.00	0%			
125		VOILA		\$50.00	0%			
126		MANDRA		\$50.00	0%			
127		FAGARAS		\$50.00	0%			
128		SERCAIA		\$50.00	0%			
129		PARAU		\$50.00	0%			
130		MAIERUS		\$50.00	0%			
131		COMANA DE JOS		\$50.00	0%			
132		APATA		\$50.00	0%			
133		HOGHIZ		\$50.00	0%			
134		UNGRA		\$50.00	0%			
135		ORMENIS		\$50.00	0%			
136		HOMOROD		\$50.00	0%			
137		FELDIOARA		\$50.00	0%			
138		BECLEAN		\$50.00	0%			
139		HARMAN		\$50.00	0%			
140		RACOS		\$0.00	0%			
141		AUGUSTIN		\$0.00	0%			
142		<b>identify Natura2000 sites along the Via Alutum Area (17)</b>	<b>CEM,CoJudBV</b>	<b>\$650.00</b>	<b>0%</b>	<b>0 days</b>	<b>Aug 16 8:00 AM</b>	<b>Aug 16 8:00 AM</b>
143		<b>create GIS list with Natura2000 sites along the Via Alutum Area</b>		<b>\$650.00</b>	<b>0%</b>	<b>0 days</b>	<b>Aug 16 8:00 AM</b>	<b>Aug 16 8:00 AM</b>
144		ROSCI0132 Oltul Mijlociu - Cibin - Hârtibaciu		\$50.00	0%			
145		ROSPA0003 Avrig - Scorei - Făgăraș		\$50.00	0%			
146		ROSPA0037 Dumbrăvița - Rotbav - Măgura Codlei		\$50.00	0%			
147		ROSCI0303 Hârtibaciu Sud - Est		\$50.00	0%			
148		ROSCI0170 Pădurea și mlaștinile eutrofe de la Prejmer		\$50.00	0%			
149		ROSCI0329 Oltul Superior		\$50.00	0%			
150		ROSCI0137 Pădurea Bogății		\$50.00	0%			
151		ROSPA0027 Dealurile Homoroadelor		\$50.00	0%			
152		ROSCI0144 Pădurea de gorun și stejar de pe Dealul Purcărețului		\$50.00	0%			
153		ROSCI0143 Pădurea de gorun și stejar de la Dosul Fânațului		\$50.00	0%			
154		ROSPA0098 Piemontul Făgăraș		\$50.00	0%			
155		ROSPA0099 Podișul Hârtibaciului		\$50.00	0%			
156		ROSCI0205 Poienile cu narcise de la Dumbrava Vadului		\$50.00	0%			
157		ROSCI0056 Dealul Ciocaș - Dealul Vițelului		\$0.00	0%			
158		ROSPA0082 Munții Bodoc - Baraolt		\$0.00	0%			
159		ROSPA0093 Pădurea Bogata		\$0.00	0%			

Critical		Slack		Rolled Up Critical Split		Duration-only		External Tasks	
Critical Split		Slippage		Inactive Task		Manual Summary Rollup		External Milestone	
Task		Summary		Inactive Milestone		Manual Summary		Deadline	
Split		Project Summary		Inactive Summary		Start-only		Progress	
Milestone		Rolled Up Critical		Manual Task		Finish-only			

ID	Task Mode	Name	Resource Names	Cost	% Work Complete	Duration	Start	Finish
160		ROSCIO055 Dealul Cetății Lempeș - Mlaștina Hărman		\$0.00	0%			
161		<b>identify UATs along the Via Alutum Area of BV County (22)</b>	CEM,CoJudBV	\$950.00	0%	1 day	Aug 16 8:00 AM	Aug 16 5:00 PM
162		<b>create GIS list with UATs along the VAA of BV County</b>		\$950.00	0%	1 day	Aug 16 8:00 AM	Aug 16 5:00 PM
163		SANPETRU		\$50.00	0%	1 day	Aug 16 8:00 AM	Aug 16 5:00 PM
164		PREJMER		\$50.00	0%			
165		BOD		\$50.00	0%			
166		UCEA DE JOS		\$50.00	0%			
167		VISTEA DE JOS		\$50.00	0%			
168		VOILA		\$50.00	0%			
169		MANDRA		\$50.00	0%			
170		FAGARAS		\$50.00	0%			
171		SERCAIA		\$50.00	0%			
172		PARAU		\$50.00	0%			
173		MAIERUS		\$50.00	0%			
174		COMANA DE JOS		\$50.00	0%			
175		APATA		\$50.00	0%			
176		HOGHIZ		\$50.00	0%			
177		UNGRA		\$50.00	0%			
178		ORMENIS		\$50.00	0%			
179		HOMOROD		\$50.00	0%			
180		FELDIOARA		\$50.00	0%	1 day	Aug 16 8:00 AM	Aug 16 5:00 PM
181		BECLEAN		\$50.00	0%	1 day	Aug 16 8:00 AM	Aug 16 5:00 PM
182		HARMAN		\$0.00	0%			
183		RACOS		\$0.00	0%			
184		AUGUSTIN		\$0.00	0%			
185		<b>identify locations for direct access to the Olt River in the Via Alutum Area for boats and canoe</b>	CEM,CoJudBV	\$40.00	0%	0 days	Aug 16 8:00 AM	Aug 16 8:00 AM
186		<b>create GIS list with locations for direct access to the Olt River in the Via Alutum Area</b>		\$40.00	0%	0 days	Aug 16 8:00 AM	Aug 16 8:00 AM
187		Bridges locations with proper access		\$10.00	0%			
188		UAT-owned areas near the river		\$10.00	0%			
189		ABA-Olt properties		\$10.00	0%			
190		Dams		\$10.00	0%			
191		<b>identify actual busstops near access to the Via Alutum Area</b>	CEM,CoJudBV	\$0.00	0%	1 day	Aug 16 8:00 AM	Aug 16 5:00 PM
192		create GIS list with actual busstops		\$0.00	0%	1 day	Aug 16 8:00 AM	Aug 16 5:00 PM
193		<b>identify actual Via Alutum Area accespoints without near busstops (7)</b>	CEM,CoJudBV	\$50.00	0%	0 days	Aug 16 8:00 AM	Aug 16 8:00 AM
194		create GIS list without near busstops		\$50.00	0%			
195		<b>establish possible (proposed) BUS connections between locations and access locations (9)</b>	CEM,CoJudBV	\$100.00	0%	0 days	Aug 16 8:00 AM	Aug 16 8:00 AM
196		create GIS list without near busstops		\$50.00	0%			
197		Vistea - Victoria		\$50.00	0%			
198		<b>identification of actual TRAINSTOPS near Via Alutum Area accespoints (26)</b>	CEM,CoJudBV	\$260.00	0%	0 days	Aug 16 8:00 AM	Aug 16 8:00 AM
199		<b>create GIS list with trainstops near Via Alutum Area accespoints (26)</b>		\$260.00	0%	0 days	Aug 16 8:00 AM	Aug 16 8:00 AM

Critical		Slack		Rolled Up Critical Split		Duration-only		External Tasks	
Critical Split		Slippage		Inactive Task		Manual Summary Rollup		External Milestone	
Task		Summary		Inactive Milestone		Manual Summary		Deadline	
Split		Project Summary		Inactive Summary		Start-only		Progress	
Milestone		Rolled Up Critical		Manual Task		Finish-only			

ID	Task Mode	Name	Resource Names	Cost	% Work Complete	Duration	Start	Finish
200		Vadu Rosu		\$10.00	0%			
201		Pav. CFR Brv. Tj. h		\$10.00	0%			
202		Ilieni hc		\$10.00	0%			
203		Măieruş		\$10.00	0%			
204		Şercaia Halta		\$10.00	0%			
205		Beclean pe Olt		\$10.00	0%			
206		Dridif		\$10.00	0%			
207		Olteţ		\$10.00	0%			
208		Halta Rotbav		\$10.00	0%			
209		Ormeniş		\$10.00	0%			
210		Mateiaş		\$10.00	0%			
211		Budila		\$10.00	0%			
212		Bod		\$10.00	0%			
213		Ucea de Jos		\$10.00	0%			
214		Viştea de Jos		\$10.00	0%			
215		Voila		\$10.00	0%			
216		Şercaia		\$10.00	0%			
217		Hărman		\$10.00	0%			
218		Gara Mândra Oltului		\$10.00	0%			
219		Gara Perşani		\$10.00	0%			
220		Feldioara		\$10.00	0%			
221		Apaţa		\$10.00	0%			
222		Gara Racoş		\$10.00	0%			
223		Rupea		\$10.00	0%			
224		Prejmer		\$10.00	0%			
225		Făgăraş		\$10.00	0%			
226		<b>identification of actual Via Alutum Area RAIL accespoints near existing BIKE-NETWORK (27)</b>	<b>CEM</b>	<b>\$260.00</b>	<b>0%</b>	<b>0 days</b>	<b>Aug 16 8:00 AM</b>	<b>Aug 16 8:00 AM</b>
227		<b>create GIS list with Via Alutu Area-accespoints near bike-network</b>		<b>\$260.00</b>	<b>0%</b>	<b>0 days</b>	<b>Aug 16 8:00 AM</b>	<b>Aug 16 8:00 AM</b>
228		Vadu Rosu		\$10.00	0%			
229		Pav. CFR Brv. Tj. h		\$10.00	0%			
230		Ilieni hc		\$10.00	0%			
231		Măieruş		\$10.00	0%			
232		Şercaia Halta		\$10.00	0%			
233		Beclean pe Olt		\$10.00	0%			
234		Dridif		\$10.00	0%			
235		Olteţ		\$10.00	0%			
236		Halta Rotbav		\$10.00	0%			
237		Ormeniş		\$10.00	0%			
238		Mateiaş		\$10.00	0%			
239		Budila		\$10.00	0%			

Critical		Slack		Rolled Up Critical Split		Duration-only		External Tasks	
Critical Split		Slippage		Inactive Task		Manual Summary Rollup		External Milestone	
Task		Summary		Inactive Milestone		Manual Summary		Deadline	
Split		Project Summary		Inactive Summary		Start-only		Progress	
Milestone		Rolled Up Critical		Manual Task		Finish-only			

ID	Task Mode	Name	Resource Names	Cost	% Work Complete	Duration	Start	Finish
240		Bod		\$10.00	0%			
241		Ucea de Jos		\$10.00	0%			
242		Viștea de Jos		\$10.00	0%			
243		Voila		\$10.00	0%			
244		Șercaia		\$10.00	0%			
245		Hărman		\$10.00	0%			
246		Gara Mândra Oltului		\$10.00	0%			
247		Gara Perșani		\$10.00	0%			
248		Feldioara		\$10.00	0%			
249		Apața		\$10.00	0%			
250		Gara Racoș		\$10.00	0%			
251		Rupea		\$10.00	0%			
252		Prejmer		\$10.00	0%			
253		Făgăraș		\$10.00	0%			
254		<b>identification of Fortifications and other related POI in the Via Alutum Area ( )</b>	CEM	\$300.00	0%	1 day	Aug 16 8:00 AM	Aug 16 5:00 PM
255		create GIS list with all Fortifications POIs inside VAA		\$300.00	0%	1 day	Aug 16 8:00 AM	Aug 16 5:00 PM
256		<b>identification of existing accomodations in the Via Alutum Area ( )</b>	CEM	\$300.00	0%	1 day	Aug 16 8:00 AM	Aug 16 5:00 PM
257		create GIS list with all accomodations inside the VAA		\$300.00	0%	1 day	Aug 16 8:00 AM	Aug 16 5:00 PM
258		<b>identification of existing gastronomic points or food points in the Via Alutum Area ( )</b>	CEM	\$300.00	0%	1 day	Aug 16 8:00 AM	Aug 16 5:00 PM
259		create GIS list with all gastronomic points inside the VAA		\$300.00	0%	1 day	Aug 16 8:00 AM	Aug 16 5:00 PM
260		<b>identification of historical or ethnografical areas in the Via Alutum Area ( )</b>	CEM	\$300.00	0%	1 day	Aug 16 8:00 AM	Aug 16 5:00 PM
261		create GIS list with all historical or ethnografical areas inside VAA		\$300.00	0%	1 day	Aug 16 8:00 AM	Aug 16 5:00 PM
262		<b>identification of existing architectural areas in the Via Alutum Area ( )</b>	CEM	\$300.00	0%	1 day	Aug 16 8:00 AM	Aug 16 5:00 PM
263		create GIS list with all architectural areas in the VAA		\$300.00	0%	1 day	Aug 16 8:00 AM	Aug 16 5:00 PM
264		<b>identification of possible Birdwatching POIs along the Olt Riber inside the VAA</b>	CEM	\$300.00	0%	1 day	Aug 16 8:00 AM	Aug 16 5:00 PM
265		create GIS list with all Birdwatching POI in the VAA		\$300.00	0%	1 day	Aug 16 8:00 AM	Aug 16 5:00 PM
266		<b>identification and mapping of the Olt River DAM SYSTEM along the Olt Riber inside the VAA</b>	CEM	\$300.00	0%	1 day	Aug 16 8:00 AM	Aug 16 5:00 PM
267		create GIS list with all DAMS in the VAA for possible bike lanes		\$300.00	0%	1 day	Aug 16 8:00 AM	Aug 16 5:00 PM
268		<b>Action 3: Design, develop and improve Via Alutum Area bike &amp; inofrmation Infrastructure along the Olt River - PropSKV</b>		\$16,500.00	0%	120 days	Aug 16 8:00 AM	Jan 28 5:00 PM
269		<b>Mark accordingly the Via Alutum BikeLane along the Olt River with small infoplates (1000)</b>		\$2,200.00	0%	0 days	Aug 16 8:00 AM	Aug 16 8:00 AM
270		Produce VABL infoplates		\$2,000.00	0%			
271		Distribute to UAT the VABL infoplates		\$100.00	0%			
272		Follow Application on sight by UAT of the VABL infoplates		\$100.00	0%			
273		<b>Create VAA Infopoints in Railwaystations (7)</b>		\$3,700.00	0%	0 days	Aug 16 8:00 AM	Aug 16 8:00 AM
274		Produce VAA Railwaystation Infopoints		\$3,500.00	0%			
275		Distribute to CFR the VAA Railwaystation Infopoints		\$100.00	0%			
276		Follow Application on sight by UAT of the Carpatas Railwaystation Infopoints		\$100.00	0%			
277		<b>Create infopoints in Accesspoint-Locations (20)</b>		\$10,600.00	0%	0 days	Aug 16 8:00 AM	Aug 16 8:00 AM
278		Produce VAA Accesspoints Infopoints		\$10,000.00	0%			
279		Distribute to UAT the VAA Accesspoints Infopoints		\$500.00	0%			

Critical		Slack		Rolled Up Critical Split		Duration-only		External Tasks	
Critical Split		Slippage		Inactive Task		Manual Summary Rollup		External Milestone	
Task		Summary		Inactive Milestone		Manual Summary		Deadline	
Split		Project Summary		Inactive Summary		Start-only		Progress	
Milestone		Rolled Up Critical		Manual Task		Finish-only			

ID	Task Mode	Name	Resource Names	Cost	% Work Complete	Duration	Start	Finish
280		Follow Application on sight by UAT of the VAA Accesspoints Infopoints		\$100.00	0%			
281		Revise the possibility to modify the Railwayschedule for higher frequency in weekends	CFR,CoJudBV	\$0.00	0%			
282		Enlarge the Bus connectivity network towards more villages and locations	CoJudBV	\$0.00	0%			
283		Busstop network enlarged towards villages with no railwaystations (1 additional line btw Hoghiz and Parau)	CoJudBV	\$0.00	0%			
284		<b>Busfrequency improved for weekends to VAA accespoints (4)</b>	<b>CoJudBV</b>	<b>\$0.00</b>	<b>0%</b>	<b>0 days</b>	<b>Aug 16 8:00 AM</b>	<b>Aug 16 8:00 AM</b>
285		Victoria		\$0.00	0%			
286		Fagaras		\$0.00	0%			
287		Feldioara		\$0.00	0%			
288		Rupea		\$0.00	0%			
289		<b>Action 4: Create documentation about Via Alutum Area - Expertise - External competence</b>	<b>Mioritics</b>	<b>\$12,650.00</b>	<b>0%</b>	<b>173 days</b>	<b>Jul 1 8:00 AM</b>	<b>Feb 28 5:00 PM</b>
290		Establish documentations domains needed for VAA information and interpretatin panels and materials		\$50.00	0%			
291		Establish Acquisition procedures	CoJudBV	\$100.00	0%			
292		Create a documentation for possible living experience during the paleolithic period and in the teuronic period across	Mioritics	\$2,500.00	0%			
293		Create or compile documentation for each Natura2000 site along the high VAA	CEM	\$2,500.00	0%			
294		Create or compile geologic-geomorphologic documentation for the VAA	CEM	\$2,500.00	0%			
295		Create historic documentation about medieval age, WWI and Communist era in the VAA (also industrial or agricultu		\$2,500.00	0%			
296		Create ethnographic documentation about the VAA		\$2,500.00	0%			
297		<b>Action 5: Establish Trailmanagement</b>	<b>CoJudBV</b>	<b>\$2,250.00</b>	<b>0%</b>	<b>85 days</b>	<b>Jan 1 8:00 AM</b>	<b>Apr 28 5:00 PM</b>
298		<b>Identify relevant sustainable tourism POI and AOI near or along the VAA in Brasov County</b>		<b>\$450.00</b>	<b>0%</b>	<b>1 day</b>	<b>Jan 3 8:00 AM</b>	<b>Jan 3 5:00 PM</b>
299		<b>Create extended GIS list with sustainable tourism POI VAA</b>		<b>\$450.00</b>	<b>0%</b>	<b>1 day</b>	<b>Jan 3 8:00 AM</b>	<b>Jan 3 5:00 PM</b>
300		identify crafts along the VAA		\$50.00	0%			
301		identify Gastro POI along the VAA		\$50.00	0%			
302		identify of villages with accomodation and gastro-points along the VAA		\$50.00	0%			
303		<b>identify GEOSITES as POI along VAA</b>		\$50.00	0%			
304		identify potential silence areas along the VAA		\$50.00	0%	1 day	Jan 3 8:00 AM	Jan 3 5:00 PM
305		identify sustainable Accomodation along the VAA		\$50.00	0%			
306		identify Natural Reserves along the VAA		\$50.00	0%			
307		identify Cultural Heritages along the VAA		\$50.00	0%			
308		identify potential BirdWatching POIs along the Olt River inside the VAA		\$50.00	0%			
309		<b>Create a VAA trail administrative working connection along the Olt River of Brasov County towards other neighb</b>	<b>APDT,CEM,CoJu</b>	<b>\$600.00</b>	<b>0%</b>	<b>0 days</b>	<b>Jan 1 8:00 AM</b>	<b>Jan 1 8:00 AM</b>
310		Covasna		\$200.00	0%			
311		Mures		\$200.00	0%			
312		Sibiu		\$200.00	0%			
313		<b>Create a hiking trail and bike connection along VAA with the the PersaniMts and Transilvaniana Highlands towards Via Transilvanica in Brasov County (Volcano-UltraTrail)</b>	<b>APDT,CEM,CoJu</b>	<b>\$200.00</b>	<b>0%</b>	<b>0 days</b>	<b>Jan 1 8:00 AM</b>	<b>Jan 1 8:00 AM</b>
314		<b>Create a hiking trail and bike connection alongVAA with the E8-Carpatus High Mountain UltraTrail</b>	<b>APDT,CEM,CoJu</b>	<b>\$200.00</b>	<b>0%</b>	<b>0 days</b>	<b>Jan 1 8:00 AM</b>	<b>Jan 1 8:00 AM</b>
315		Develop possible routes or trajectories and trail infrastructure in or near the Brasov Metropolitan area with access to VAA (connecte it to the Brassovia NP proposal)	APDT,CEM,CoJu	\$200.00	0%			
316		Organize the VAA biketrail as a walk along an outdoor museum.	APDT	\$200.00	0%			
317		Develop integrated sustainable infrastructure along the trails or networks (POI, marking, areas of interest) in VAA using the experience in Poarta Crapatilor	SLGMR,CEM,SK	\$200.00	0%			

Critical		Slack		Rolled Up Critical Split		Duration-only		External Tasks	
Critical Split		Slippage		Inactive Task		Manual Summary Rollup		External Milestone	
Task		Summary		Inactive Milestone		Manual Summary		Deadline	
Split		Project Summary		Inactive Summary		Start-only		Progress	
Milestone		Rolled Up Critical		Manual Task		Finish-only			



ID	Task Mode	Name	Resource Names	Cost	% Work Complete	Duration	Start	Finish
318		POI documentation and GIS to establish connections to Silence area Route and Fortification Route from VAA	CEM	\$200.00	0%			
319		Create management plan for the Via Alutum Area	CEM,APDT,CoJu	\$0.00	0%			
320		<b>Action 6: Create new regulations for Via Alutum Area (Regulamente)</b>	<b>CoJudBV</b>	<b>\$500.00</b>	<b>0%</b>	<b>218 days</b>	<b>Sep 1 8:00 AM</b>	<b>Jul 1 5:00 PM</b>
321		Create new regulation regarding VAA in Brasov County		\$50.00	0%			
322		Establishing a protocol for emergency cases along the VAA bike trail	CoJudBV,Salvan	\$50.00	0%			
323		Use and adopt the experience of Colinele Transilvaniei destination for VISUAL IDENTITY (signs, information panels, etc) and from Poarta Carpatilor	Mioritics,CEM	\$50.00	0%			
324		Create common design for publicity and marketing materials to be created on county-level - see Poarta Carpatilor	CoJudBV	\$50.00	0%			
325		Create new regulations regarding the signing concept for VAA along the Olt River	CoJudBV	\$50.00	0%			
326		Implementation of landscape conservation and protection regulations	CoJudBV	\$50.00	0%			
327		Implementation of the EU landscape directive by BVCounty administration and creating opportunity to offer a model	CoJudBV	\$50.00	0%			
328		Conservation of High nature value farmlands and traditional landscape by BVCounty as resource for sustainable tourism	CoJudBV	\$50.00	0%			
329		Implementation of geodatabase related to historical, natural and social data for sustainable tourism along VAA	CEM,CoJudBV	\$50.00	0%			
330		Organize and Define Biking and Hiking areas and routes along the Via Alutum Area for Regional Planning Document	CEM,SKV,SLGM	\$50.00	0%			
331		<b>Action 7: Assure Finance-Funding for VAA in Brasov County</b>	<b>CoJudBV</b>	<b>\$2,100.00</b>	<b>0%</b>	<b>237 days</b>	<b>Jan 3 8:00 AM</b>	<b>Nov 29 5:00 PM</b>
332		Designing funding programs for sustainable tourism in BV County (like existing ones for culture or sports) for trail development	CoJudBV	\$300.00	0%			
333		Use funding opportunities in UAT for parts of the Projects/Actions/Tasks for VAA	CoJudBV	\$300.00	0%			
334		Use funding opportunities in Brasov County Digitalisation Project for parts of the Projects/Actions/Tasks for VAA	CoJudBV	\$300.00	0%			
335		Use funding opportunities in Brasov County Carpathian Convention Project for parts of the Projects/Actions/Tasks	CoJudBV	\$300.00	0%			
336		Use funding opportunities through european funding programs for parts of the Projects/Actions/Tasks		\$300.00	0%			
337		Use funding opportunities through swiss funding programs for parts of the Projects/Actions/Tasks		\$300.00	0%			
338		Use funding opportunities through norwegian funding programs for parts of the Projects/Actions/Tasks		\$300.00	0%			
339		<b>Action 8: Promotion of Via Alutum Area along the Olt River</b>	<b>APDT</b>	<b>\$30,240.00</b>	<b>0%</b>	<b>263 days</b>	<b>Dec 1 8:00 AM</b>	<b>Dec 2 5:00 PM</b>
340		Create a Promotion and Marketing Plan for Sustainable Tourism in Brasov County (General plan - to be included all projects and actions in it)	APDT	\$10,000.00	0%			
341		Create a sustainable tourism pool of economically active members in Via Alutum Area of Brasov County		\$140.00	0%	0 days	Dec 1 8:00 AM	Dec 1 8:00 AM
342		VAA Guides	APDT	\$20.00	0%			
343		VAA Tourism Agencies	APDT	\$20.00	0%			
344		VAA Touroperators	APDT	\$20.00	0%			
345		VAA Bloggers	APDT	\$20.00	0%			
346		VAA Vloggers	APDT	\$20.00	0%			
347		VAA TV-show-creators	APDT	\$20.00	0%			
348		other VAA actors	APDT	\$20.00	0%			
349		Organise information sessions with written stories and images about VAA (2)	APDT	\$500.00	0%			
350		Inform them permanently about APDTs actions related to VAA	APDT	\$100.00	0%			
351		Organise infotrips for VAA tourism pool (4)		\$4,000.00	0%			
352		<b>Promote the VAA connection biking, hiking and discovering trail along the Olt River of Brasov County</b>		<b>\$14,000.00</b>	<b>0%</b>	<b>0 days</b>	<b>Dec 1 8:00 AM</b>	<b>Dec 1 8:00 AM</b>
353		Promotion of VAA on Local level (Brasov county) street advertising	APDT	\$10,000.00	0%			
354		Promotion of VAA on Regional Level (Romania) on social media	APDT	\$2,000.00	0%			
355		Promotion of VAA on International Level (EU and extended) on social media	APDT	\$2,000.00	0%			

Critical		Slack		Rolled Up Critical Split		Duration-only		External Tasks	
Critical Split		Slippage		Inactive Task		Manual Summary Rollup		External Milestone	
Task		Summary		Inactive Milestone		Manual Summary		Deadline	
Split		Project Summary		Inactive Summary		Start-only		Progress	
Milestone		Rolled Up Critical		Manual Task		Finish-only			

ID	Task Mode	Name	Resource Names	Cost	% Work Complete	Duration	Start	Finish
356		Promoting a (Create a) thematic trail (teutonic-military-historical) in the VAA geographical area with the possibility to build trails between different touristic destinations of Brasov County and neighbouring counties	CEM,CoJudBV,1	\$1,000.00	0%			
357		<b>Promote outdoor sports events in VAA of Brasov County</b>		\$500.00	0%	0 days	Dec 1 8:00 AM	Dec 1 8:00 AM
358		Mercheasa Bike Marathon		\$500.00	0%			
359		<b>Action 9: Evaluation of VAA ACCESIBILITY through Socio-economic impact</b>	APDT	\$2,800.00	0%	122 days	Jun 13 8:00 AM	Nov 29 5:00 PM
360		<b>Define Expected impact of VAA implementation</b>	APDT	\$100.00	0%			
361		Create Monitoring system of VAA trail activity	APDT	\$100.00	0%			
362		<b>Establish monitoring system for visitors in VAA</b>	APDT	\$2,100.00	0%	0 days	Jun 13 8:00 AM	Jun 13 8:00 AM
363		Measure visitors in selected accomodation POI along the VAA of Brasov County (10)	APDT	\$50.00	0%			
364		Measure visitors tickets for Bus towards VAA accesspoints	APDT	\$50.00	0%			
365		Measure via mobilephone network the access in the VAA area of Brasov County	APDT	\$2,000.00	0%			
366		Evaluating expected impact from VAA implementation	APDT,CoJudBV	\$500.00	0%			
367		<b>Diverse preluate si integrate din Tabel Excel</b>		\$0.00	0%	0 days	Jul 1 8:00 AM	Jul 1 8:00 AM
368		1.1 Crearea unei politici publice in acest sens sprijinirii dezvoltarii de trasee de bicicleta in JudBV		\$0.00	0%			
369		9.2 Intelligent public transport system to learn from: Train — bus — bike Network system of trails		\$0.00	0%			
370		9.6 Combination of different mobility/soft mobility		\$0.00	0%			
371		9.16 Possible including railways and bikes Families, senior, young and dynamic;		\$0.00	0%			
372		9.19 Departures from Brasov, Fagaras and Sibiu —		\$0.00	0%			
373		9.7 Define exactly Touristic target groups.		\$0.00	0%			
374		9.9 No existing association along the Olt river in BV		\$0.00	0%			
375		9.10 Possible association under Brasov Tourism marketing Office Could be implemented along the Olt river where c		\$0.00	0%			
376		9.11 Existing a cooperation between Brasov County and National Railroads should exist according to this touristic p		\$0.00	0%			
377		9.3 Interpretation of water spring More info needed on trail management		\$0.00	0%			
378		9.4 Turn decommissioned industry machines into interactive museum pieces;		\$0.00	0%			
379		9.15 Dam system of river Olt could be part of the educational project		\$0.00	0%			
380		9.13 Education for tourists		\$0.00	0%			
381		9.14 Education for local population		\$0.00	0%			
382		9.17 Set up documentation regarding The Olt river connects both historical regions of Brasov County: Tara Barsei ar		\$0.00	0%			
383		9.12 Interpretation of Olt and Mures water system		\$0.00	0%			
384		9.18 Olt should be developed towards a complete touristic route for Brasov County		\$0.00	0%			
385		9.1 Good governance: Lahntal association serves as a good model for replication regarding the establishment of a s		\$0.00	0%			
386		9.5 Verify interesting area with not so steep trail to replicate “hike bike canoe” trail		\$0.00	0%			
387		9.20 Mapping of Olt from touristic point of view —		\$0.00	0%			
388		9.21 Setting up most relevant railway stations;		\$0.00	0%			
389		9.22 Trebuie neaprata sa discutam cu SEGA — Cons Judetean sa organizeze o intalnire cu SEGA si alte institutii (ANAI		\$0.00	0%			
390		9.23 Trebuie neaprata sa discutam cu UATurile — Cons Judetean sa organizeze o intalnire cu toate UATurile care s-a		\$0.00	0%			

Critical		Slack		Rolled Up Critical Split		Duration-only		External Tasks	
Critical Split		Slippage		Inactive Task		Manual Summary Rollup		External Milestone	
Task		Summary		Inactive Milestone		Manual Summary		Deadline	
Split		Project Summary		Inactive Summary		Start-only		Progress	
Milestone		Rolled Up Critical		Manual Task		Finish-only			